School Improvement Plan 2022-23 (updated Mar 23)

| Objective | Action | Success Criteria | Staff | Date | Progress |
|---|--|---|--|------------------|---|
| Key Objectives identified in the S | EF (using SATs and end of ye | ear assessment data | <mark>Jul 22)</mark> | | |
| Improve spelling and the teaching of phonics across the school. (Y1 Phonic Screening Check 2022 = 48% (Nat 76%) | Introduce Twinkl phonics/ reading scheme across the school. | Y1 Phonic Screening Check result is closer to National Ave 76% | All | Sept 22 | New reading scheme purchased Jun 22 Twinkl Phonics lessons commenced in YR,Y1,Y2,Y3 Sept 22 Phonic Intervention groups started Sept 22 Classroom displays updated Sept 22 Whole staff training 1/12/22 and 2/1/23 Visit to observe Phonics/ writing being taught at Kinsale Infant School 10/1/23 |
| | HLTA / TA to lead phonic interventions in Y2 and Y1 | | JF NC LM | Sept 22 | Commenced Sept 22 |
| | Training to be arranged for precision teaching for spellings by EPSS | | KL | Apr 23 | Whole school twilight training by Specialist Teacher 27/3/23 Current projection Y1 Phonic Screening check = 63% |
| Improve Writing in Key stage 1 Y2 Writing 2022 = 38% (Nat =58%) | Introduce Twinkl phonics English Catch up groups | Y2 Writing result is close to National Ave 58% | KS,KL,TG ,EH, CL, SS KL//MW/ ETB | Jul 23 Oct 22 | Twinkl Phonics lessons commenced in YR,Y1,Y2,Y3 Sept 22 Visit to observe Phonics/ writing being taught at Kinsale Infant School 10/1/23 Commenced in Y5/6 Oct 22 Current prediction Y2 writing = 54% |

| | 1 | Ī | 1 | T | T |
|---|---|--|-----------|--------------------|---|
| Improve the Attendance rate 2021/22 = 90.5% (Nat=93.8%) Autumn 1 2022 = 93.5% | Update Attendance policy and send attendance letter to all parents. | Attendance Rate is at Nat Ave in Spring / Summer | SW | Sept 22 | Completed Sept 22 |
| Autumn 2 2022 = 86.6%* Spring 1 2023 = 93.2% Spring 2 2023 = 92.4% | TG to attend training and Network training | 23 | TG | Oct 22 | TG attended Fast Track training Sept 22 TG attended Network Oct 22 |
| Summer 1 2023 = 93.3% Current Nat Ave = 93.9% | TG to work with Attendance Officer to target PA families. | | TG | Sept22- July 23 | 2 families have begun Fast Track Dec 22 |
| *Autumn 2 was low due to very | target 17 tarrilles. | | | | |
| low attendance (below 70%) in the last 3 weeks of term due to | Daily text to parents of absent children. | | MA | Sept 22 | Commenced Sept 22 |
| Strep A, flu and covid. | Follow up phone call if no reply received | | CR | Jan 23 | Commenced Jan 23 |
| | Email/ letter/ home visit if no reply is received. | | SW | Sept 22 | Commenced Sept 22 |
| | Attendance report to be sent home each term. | | TG | Sept 22 | Completed 13/1/23 |
| | Attendance to be the main subject in P/T meetings. | | All Staff | Feb 23 | Completed 10/2/23 |
| | Weekly attendance prize | | SS | Sept 22 | Commenced Sept 22 |
| | Weekly class attendance owl prize. | | SS | Sept 22 | Commenced Sept 22 |
| | Termly attendance family hamper prize. | | sw | Apr 23 | Introduced Jan 23 |
| | Attendance certificates, 100% attendance tea party | | CR SW | Dec 22 Apr 23 | Commenced Dec 22 |
| | each term 100% attendance badge. | | SW | Sept 22 | Commenced Sept 22 |
| | Complete attendance self review and action plan | | TG/SW | Apr 23 | Commenced 1/3/23 |

| Reduce Staff Absence Rate 2021/22 = 4.3% Autumn 22 = 5.8% | Review Absence Management Policy and procedures. | Reduce staff absence rate in Spring/ Summer 23 | SW | March 23 | Discussed at P.D day 3/1/23 New policy approved by governors 8/3/23 |
|---|--|---|------------------------------|---------------------|--|
| Improve Subject leadership | Subject leaders to attend Subject leader briefings. | | All | Sept 22 -July 23 | English and Maths briefings booked |
| | Subject leader and a governor assigned to oversee each subject. | | All | Sept 22 | Governor assigned to each subject May 22 |
| | Subject leader and governor to meet regularly. | | All | Dec 22 | Commenced June 22 All have met in Autumn term 22 |
| | Subject leader/Gov to update Subject Statement. | | All | Dec 22 | Subject Statements updated after Subject leader/Gov meetings |
| | Restart moderation meetings with local schools | | SW | May 23 | |
| Key Objectives from Ofsted (Jun | <mark>. 18)</mark> | | • | • | |
| Governors are clear about the Key priorities of the school | Share the School Improvement document and SEF with all governors and staff. | | SW | Sept 22 | Updated SEF on the website Sept 22 SIP Shared 3/10/22 |
| | Governors to set up regular meetings with Subject Leaders. | | Govs + subject leaders | Dec 22 | Commenced Jun 22. All governors have met with their subject leaders last term - Nov 22 |
| | Governors to recommence weekly learning walks. | | Govs | Sept 22 | Restarted Sept 22 |

| | Governors to complete more training to fill gaps identified in the skills audit | | Govs | Apr 23 | Training completed by MP, SB and JS |
|---|---|--|------------------|---------------------|--|
| Teaching of reading is consistently good | Introduce Twinkl phonics/ reading scheme across the school. | KS2 Reading SATs is close to Nat Ave (74%) | SS/SW/KL | Sept 22 | Twinkl Phonics lessons commenced in YR,Y1,Y2,Y3 Sept 22 |
| Reading results have improved consistently since 2018 KS2 Sats = 82% Nat = 74% Ks1 Sats = 63% Nat = 67% | SS to attend English subject leader briefings | KS1 Reading SATs is close to Nat Ave (67%) | SS | Oct 22 - Jul23 | Training booked Sept 22 |
| 1101 0410 0070 1141 0170 | Dailly 1-1 reading with targeted ch | (3.70) | All | Sept 22 | Commenced Sept 22 |
| | 1-1 reading tuition | | GW | Oct 22 | Commenced Oct 22 |
| | English Catch up groups | | KL/SW/ CT/ETB | Oct 22 | Commenced Oct 22 |
| | | | | | Current prediction KS2 Sats 23 = 68% Current prediction KS1 Sats 23 = 56% |
| Improve presentation across all subjects | Attach exemplars to the presentation policy. | Improved presentation observed by SMT | sw | Oct 22 | Achieved |
| See Presentation Policy | Restart book scrutiny each half term | and governors | sw | Sept 22- July 23 | Each subject has been given a staff meeting slot each term - Sept 22 |
| | Presentation to be a focus for Governor learning walks | | Gov | Sept 22 | Weekly Gov learning walks commenced Sept 22 |
| Pupil Premium funding identifies actions to support the most able children. | Restart more able PP intervention groups. | PP Gaps = 0 | SW | May 23 | |

| PP Gaps have reduced considerably since 2018 2022 KS2 Maths PP Gap = 0 2022 KS2 Read PP Gap = -13 2022 KS2 Writing PP Gap = -10 | PP Holiday school PP 1-1 Tuition Introduce PP challenge partners Prepare PP case studies Restart Paths, Nurture groups and ELSA | | SW/SS SW/GW SW SW | Apr 23 Sept 22 Dec 22 Mar 23 Oct 22 | Planned for Easter holiday Commenced Sept 22 Discussed at PD day Sept 22 to be reintroduced in the Summer term Staff meeting Apr 22 Paths restarted Sept 22 Current Prediction 2023 KS2 R+W+M PP Gap = +2% |
|---|---|--|----------------------------|-------------------------------------|---|
| Other objectives from the SEF | 1 | | 1 | | |
| Raise standards | Restart intervention groups 1-1 tuition Holiday school Maths/reading | +ve Value Added R+W+M is close to national ave 59% | All SW/GW SW/SS | Sept 22 Oct 22 Feb 23 | Literacy catch up - Oct 22 Comprehension Booster group - Sept 22 Plus 1/Power of 2 - Sept 22 Commenced Sept 22 Current Prediction KS2 Sats 2023 R+W+M = 59% (Nat 59%) Maths = 70% (Nat 72%) Reading =68% (Nat 74%) Writing = 68% (Nat 69%) |
| Improve Speaking and Listening skills in YR | Nuffield Early Language intervention MF to complete Elklan training | | KS/KL MF | Sept 22 Apr 23 | Commenced Sept 22 Commenced Feb 23 |
| Curriculum | | | | | |

| Embellish the curriculum | Residential trips | SW/SS | June 22 | Horstead completed Nov 22 Crowden booked for 26-30th June |
|--------------------------|---|--------------------------|--|---|
| Maths Action Plan | Trial the use of WR workbooks in Y4 Embed WR SOW in all classes Reintroduce Maths Cafes Rewrite calculation policy | SS TG TG/All TG | Sept 22 Sept 22 July 23 Sept 23 | Commenced Sept 22, evaluated at staff meeting 27.2.23 Book scrutiny 27.2.23 |
| English Action Plan | Improve the teaching of reading and writing through the Introduction of Twinkl phonics / reading scheme Update reading skills grid Restock the Library | All Staff SS | Sept 23 Jan 23 Jul 23 | Introduced successfully Sept 23 Whole staff training completed 1.12.22 and 3.1.23 Observation of Phonics lessons by SS - Jan 23 Book scrutiny 20.2.23 Phonic Assessment sheets 20.2.23 Discussed at staff meeting 28.11.22 Commenced May 23 |
| Science Action Plan | Staff skills Audit Re establish contact with Sheringham High School Ensure scientists are studied in each year Carry out Pupil interviews LKS2 Science club | CL CL CL CL | July 23 July 23 Dec 22 Dec 22 Jan 23 | Staff meeting / book scrutiny 6.3.23 Staff meeting 31.10.22 Completed Oct 22 - staff meeting 31.10.22 |
| Geography Action Plan | Establish links with Norfolk Rivers Trust and kelling Heath National fieldwork week | KS/AII | Dec 22 June 23 | Y5 and 6 river trip with Norfolk Rivers Trust Oct 22 NWT workshop 7.11.22 |

| | Carry out Pupil interviews Lesson observations | KS KS | July 23 July 23 | Pupil interviews with Y5 and 6 Nov 22 staff meeting 3.10.22 |
|---------------------|---|----------|--------------------|---|
| History Action Plan | Commence process of becoming a Heritage school. | GW | Dec 22 | Completed Dec 22 - Heritage school training - 23.1.23 |
| | Support teaching of history in KS1 | GW | Dec 22 | Training modules Sept 22 |
| | Set up a History folder to share useful documents and information | GW | Sept 22 | Completed - Staff meeting 26.9.22 |
| | Black History Month | All | Nov 22 | completed 21.10.22 |
| | Carry out pupil interviews | GW | July 23 | |
| Art Action Plan | Achieve Artsmark Gold | SC/EH | July 23 | Submitted May 23 |
| | Tidelands Project | SC/EH | July 23 | Looking out for other projects as insufficient funding |
| | Audit clay room | SC/EH | Sept 22 | Completed Jan 2023 Kiln repaired Mar 2023 |
| | Specific Art trips | SC/EH | July 23 | Kiiii repaired iviai 2023 |
| | Carry out pupil interviews | SC/EH | July 23 | Completed Feb 23 |
| | Ensure artists studied are diverse | SC/EH | Sept 22 | Staff meeting 26.9.22 Curriculum progression grid currently being updated |
| | KS1 art club | EH | Oct-Dec 2022 | Very popular |

| | KS2 Craft club | ЕТВ | Oct-Dec 2022 | Very popular |
|-----------------------------|--|-------------------------|-----------------------------|---|
| DT Action Plan | Train staff on the use of crumbles and computer aided design Purchase additional construction kits for KS1 DT club Join DT association Enhance links with Greshams | SC/EH SC/EH SC EH SC/EH | Sept 22 July 23 Jan 23 | Purchased May 22 Staff meeting 3.10.22 Used in Y5/6 To be included in budget 2023/24 Commenced Jan 23 To be included in budget 2023/24 DT activity aftn-PP chn/G&T Dec 22 STEAM competition May 23 |
| RE Action Plan | Prayer Space PP trip to St Andrew's Restart Open the book/Father Howard assemblies | SW SW SW | Apr 23 July 23 Oct 22 | Completed 16th and 17th May Staff meeting 14.11.22 Restarted Dec 22 |
| PE Action Plan | To be updated following the meeting between the subject leader and governor. | | | |
| Special Needs Action Plan | | | | |
| Pupil Focus Groups | Set up pupil focus groups/learning interviews | KL | Nov 22 | |
| SEND Learning walks | Re-commence regular SEND learning walks | KL | Oct 22 | |
| KS2/KS1 Nurture groups | Daily Nurture groups | KL/SK/AK | Jan 23 | |
| Pupil Premium Action Plan - | Pupil Premium Statement | • | • | |

| Safeguarding - Actions from Sa | lfeguarding SEF (July 22) | | | |
|--|--|----------------------|---|---|
| CPOMs | Purchase CPOMs Export records onto CPOMs Train all staff Commence using CPOMs to record behaviour | SW SW/KL SW/KL | July 22 Jan 23 April 23 April 23 | Purchased July 22 Commenced Feb 23 Training completed 17/4/23 Commenced Apr 23 |
| Improve training | Whole governing body to complete Safeguarding training. DSL to complete CSE and CSE multi agency training KL to complete Early Help assessment and planning training Governor to complete Safer Recruitment training | SW/KL KL MP | Apr 23 Jul 23 Apr 23 Apr 23 | JS, SB have completed training |
| Single Central record | Update SCR using the latest format CR to complete training Governor to check SCR | LW CR TG | Sept 22 Jul 23 Oct 22 | Completed Sept 22, Updated Jan 23 Training booked |
| Health and Safety - based on G targets | | | | |
| General Risk Assessment | Replace 2 finger guards Trees | PT SW | Oct 22 Oct 22 | Completed Oct 22 |
| Fire Risk Assessment | Install smoke detectors in corridors | SW | Dec 22 | Completed Nov 22 |

| | Install siren in DT block | SW | Dec 22 | Completed Nov 22 |
|-------------------------|---|-------|--------|--|
| Finance - based on SFVS | (Feb 22) | | | |
| Asset Register | Needs to be updated and checked by governor | TG/AK | Feb 23 | |
| Training | Governors to complete more finance training | Govs | Dec 22 | SW, CR, MP completed training Dec 22 |
| NAS Themed Audit | Cyber Security | Govs | Dec 22 | Discussed at Gov meeting Dec 22 |
| SFVS | Complete SFVS | Govs | Feb 23 | Approved by Govs Feb 23 Approved by Finance Officer |
| Equality Plan (Jan 22) | | • | • | |
| | Governors to consult with a group of pupils about how to improve the school and local community | MP | Jan 23 | Questionnaire completed Jul 22 Gov meeting with School Council 22/2/23 |
| | Governors to survey parents about how to improve the school and local community | MP | Jan 23 | |
| | Governors collect the views of the local community about Pupils' interactions with them. | MP | Jan 23 | |
| | All job advertisements to include a diversity and inclusion statement | SW | Jan 23 | Statement prepared Feb 22 |

| Building | | | | |
|------------------------|---|-------------|---|--|
| Maintenance | Replace blinds in Wolterton classroom Repaint the Junior Corridor | CR PT/SW | Apr 23 Oct 22 | Completed Oct 22 |
| New School | Attend meetings with LA | Govs | Ongoing | Meeting held 5/10/22 |
| Policies (Policy grid) | | • | • | |
| | Safeguarding Policy Attendance Policy Generic Risk Assessment Whistleblowing Accessibility Plan Special needs Information Performance management Code of conduct Pay Single Equality Plan Continuity Plan SFVS Marking Homework Health and Safety Staff discipline Charging Staff absence Finance procedures First Aid/ medicines Online Safety Education Visits British Values Admissions Lettings | | Sept 22 Sept 22 Sept 22 Sept 22 Sept 22 Sept 22 Oct 22 Oct 22 Oct 22 Jan 23 Jan 23 Feb 23 Apr 23 Jun 23 Jul 23 Jul 23 Jul 23 Jul 23 Jul 23 | Approved by governors 5/10/22 Approved Sept 22 Approved by governors 5/10/22 Approved by governors 5/10/22 Approved Sept 22 Approved Sept 22 Approved Dec 22 Approved Dec 22 Approved 16/11/22 Approved 18/1/23 Approved 22/3/23 Approved by govs 22/3/23 Approved 18/1/23 Approved 18/1/23 Approved 8/3/23 Approved 17/5/23 |

| Data Protection | | 111 22 | |
|-----------------|--|--------|--|
| Data Protection | | Jul 23 | |
| | | | |